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MEETING MINUTES
TPA DANGEROUS WASTE TANK MILESTONE - M-32

DOE-RL/WHC AND ECOLOGY
AUGUST 23, 1993

Attendees:

Actions:

1)

2)

3)

4)

5)

6)

Jeff Bramson
Jay Bottenus
Paul Crane
Brad Erlandson
Moses Jaraysi;
Paul J. Krupin
Matt La Barge
Don McBride

PFP (McBride)

Toby Michelena (via video conf.)
Casey Ruud
Ana R. Sherwood
Luis Soler
Dave Templeton
Jack Waite
Barbara Williamson

Evaluate the following three options as additional targets or conditions:

Establish limitations on the volume of waste generated during the
stabilization,campaign.
Limiting future operations after stabilization until tank
system compliance is achieved.
Some combination of the previous two items.

T Plant (Crane)

Set-up an additional meeting before Friday, August 27, 1993, to discuss the
technical aspects of waste minimization at 2706-T to address Ecology's
concerns related to need to reduce rainwater infiltration into the T Plant
Tank System in the near future.

Consider changing M-32-03-TO4 from June 1994 to April 1994 to coincide with
the completion of the CDR.

Consider diverting rainwater to TEDF.

242-A Evaporator

No actions.

244-AR Vault

No actions.

DST

No actions.

PUREX

No actions.
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7) B Plant

No actions.

8) Grout

No actions.

9) 219-S

No actions.

10) Overall (Michelena)

Set-up a final negotiation session to finalize M-32 during a TWRS
renegotiation session during the period August 31 through September 2.
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Discussion:

1) PFP

Project C031H (M-32-01-T03) has been descoped. Only the transfer piping
between 234-5Z, 236=Z and 241-Z will upgraded. The 241-Z Facility's
upgrades will not be performed by this project.

The stabilization run is scheduled to include two 40 week campaigns
separated by about 376 months and is tentatively scheduled to start in
July-August 1994. After stabilization, a NEPA process will be undertaken
to determine further: missions for PFP. The estimated volume of waste
generated during the, stabilization run was guessed to be approximately
100,000 gallons (Note: subsequent to this meeting, PFP determined that the
waste volumes for the combined PRF/RMC campaigns could be up to 300,000
gallons).

2) T Plant

Periodic inspections of the 2706-T and 211-T tanks will be conducted twice
a year. The level detection device to be installed in the 211-T sump will
have a sensitivity of approximately 1/4 inch. Ecology - Lacey will defer
to Ecology - Kennewick on issues related to T Plant.

3) Overall

M-32 will be included in the overall TWRS renegotiations.

Attachment: M-32 change control form and milestone as of 8/23/93.
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Federal Facility Agreement and Consent Order Date

Change Control Form
M-32-92-01

Originator Phone

Paul J. Krupin (509) 372-1112

Class of Change

[H] I - Signatories C] II - Project Manager C] III - Unit Manager

Change Title

Interim Status Dange'rous Waste Tank Systems Hanford Federal Facility
Agreement and Consent Order Milestone, M-32.

Description/Justification of Change

Add milestone.

The proposed milestone establishes Tri-Party Agreement compliance schedules
for the Hanford interim status dangerous waste tank systems.

Impact of Change

This change establishes a new major milestone with interim milestones.
Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. This milestone does not impact
any other Tri-Party Agreement interim or major milestone.

Affected Documents

Affected Documents: 'Hanford Federal Facility Agreement Consent Order Action
Plan, Appendix D, Figure D-1 Work Schedule, and Table D-3.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date
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Proposed Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-00 Complete Identified Dangerous Waste Tank Sept. 99
Corrective Actions.

Completion of interim milestone tasks may
identify the need for additional actions or
interim milestones in the future. The reports
and deficiency correction schedules prepared to
satisfy current milestones will be used to
identify any appropriate new interim milestones.
Any new interim milestones will subsequently be
established via the change process in Section 12
of the Action Plan.

Tank integrity assessments will not be required
for terminal cleanout of the Plutonium-Uranium
Extraction Plant, except for Tanks F18, U3, and
U4. Integrity assessments for Tanks F18, U3, and
U4 have been completed.

M-32-01 Complete Plutonium Finishing Plant (PFP) Tank Dec. 94
Interim Status Actions.

M-32-01-T01 Complete and submit integrity assessment report Oct. 93
for PFP interim status tank system. Provide a
schedule to address any deficiencies described in
the report related to tank system compliance
(Deficiencies not addressed in this schedule will
be addressed in the compliance strategy of target
action M-32-02-T02).

M-32-01-T02 Submit proposed compliance strategy for remaining June 94
dangerous waste tank system issues.

M-32-02-T03 Complete construction of piping upgrades between Dec. 94
234-5Z, 236-Z and 241-Z Tank System (Project
C-031H).

M-32-02 Complete 219-S Tank Interim Status Actions. Sept. 97

M-32-02-T01 Provide notification of completion of Definitive Jan. 96
Design for Project W-178 - Construction of
Interim Status Tank System Upgrades for 219-S
Tank System.

M-32-02-T02 Upgrade existing transfer lines to meet secondary Sept. 97
containment requirements.

M-32-03 Complete T Plant Tank Actions. Sept. 99

M-32-03-T01 Implement periodic visual inspection and static Oct. 93
leak test program for 2706-T and 211-T tanks.

M-32-03-T02 Complete Conceptual Design Report (Project W-259) Apr. 94
for T Plant tank system upgrades.
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M-32-03-T03 Submit schedule for completion of T Plant tank June 94
system upgrades (Project W-259).

M-32-03-T04 Complete engineering study for minimization of June 94
waste accumulation in 2706-T tank.

M-32-03-T05 Submit schedule for completion of 2706-T Facility Aug. 94
upgrades to minimize waste accumulation.

M-32-03-T06 Install level indication device for 211-T tank. Dec. 94

M-32-03-T07 Complete scheduled upgrades to T Plant tank Sept. 99
system (Project W-259).

M-32-04 Complete Double-Shell Tank Interim Status Tank June 94
Actions.

M-32-04-T01 Submit design standards review for one tank farm. Sept. 93

M-32-04-T02 Prepare and submit report documenting non- Sept. 93
destructive examination equipment development and
implementation plans.

M-32-04-T03 Complete all DST visual examination and prepare Sept. 93
and submit reports.

M-32-04-T04 Complete and submit the Transfer Facility June 94
Compliance Plan.

M-32-04-T05 Submit toEcology a final plan and schedule for June 94
completion of the Double-Shell Tank integrity
assessments.

M-32-05 Complete 242-A Evaporator Interim Status Tank 1 Month
Actions. after hot

restart

M-32-05-T01 Complete and submit integrity assessment report 1 Month
for the 242-A Evaporator interim status tank after hot
system. Provide a schedule to address any restart
deficiencies described in the report related to
tank system compliance.

M-32-06 Complete 244-AR Vault Interim Status Tank Prior to
Actions. restart

M-32-06-T01 Complete and submit integrity assessment report Prior to
and identified upgrades for 244-AR Vault interim restart
status tank system (except that DST transfer
lines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

M-32-07 Complete B, Plant Interim Status Tank Actions. Dec. 95
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M-32-07-TO1 Identify additional dangerous waste tanks and Apr. 94
ancillary'equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and completion of
upgrades necessary for compliance with WAC 173-
303-640 or an applicable permit on systems used
for the treatment, storage or disposal of the
waste.

M-32-07-T02 Complete and submit integrity assessment plan for Oct. 94
Tanks 25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

M-32-07-T03 Complete and submit integrity assessment report Dec. 95
for Tanks 25-1, 25-2, 23-1, concentrator E-23-3,
and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to include these two
tanks in the integrity assessment report will be
made by October 1994.

M-32-08 Complete Grout Interim Status Tank Actions. Prior to
processing
DST waste

M-32-08-T01 Complete and submit integrity assessment report Prior to
for Grout interim status tank system. Complete processing
activities required to correct any deficiencies DST waste
described 'in the report related to tank system
compliance.
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M-32-00 ADMINISTRATIVE RECORD
TSD UNIT NUMBERS

PFP/241-Z: T-2-5
222-S/219-S: TS-2-1

T Plant: T-2-7
B Plant: TS-2-3

DST: S-2-3

N
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